Vaulting Forward

CONSTRUCTION ACTIVITIES

This week Strider began placing utility vaults to carry OPALCO’s power line and
fiber optic cable as well as CenturyLink's telecommunication line. They also placed
topsoil on the left slope near the beginning of the project.

Next week, they will begin installing the culverts as well as finishing the utility
trenches and vaults.

Construction Zone speed limit is 20 mph. Please drive carefully.

The water truck will be working this weekend - Please drive carefully.

Placing OPALCO’s vault* Conduit placed in the Utility Vaults

Working on the right slope on west end.

*Photo by Ben Fox, GeoTest, Inc.

WORK SCHEDULE

Monday 8:00 - 6:00
Tue - Thu 7:00 - 6:00
Friday  7:00 - 2:30

DELAYS AND CLOSURES

NPS and DNR Vistas are Closed.

Delays: up to 15 min from 6 am to 8 am /
up to 30 min from 8 am to 6 pm

Contact Us: cattlepointroad @dot.gov

Proied‘ Website: http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/

July 23, 2015

Project Information

Contractor:
Strider

Construction Co., Inc
Begin Construction:

April 13, 2015
Est. Completion Date:
October 2015

Project Description:

Relocate a mile of
the road 300’ in-
land, improve the
two scenic vistas
and the Mt. Finlay-
son’s trail’'s eastern
trailhead.
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Project Engineer:
Don Brovillard
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